

Achievements to date



No	Sessions	On dated
1	Kick off meeting	29 Sept, 2015
2	Scoping study	Sept-Dec, 2015
3	Inception workshop	8-9 Feb 2016
4	1 st Steering committee group meeting	21 Apr, 2016
5	Technical working group meeting	31 May 2016
6	Training facilitator	28-30 Sept 2016
7	Policy dialogue	16 Aug 2016
8	Capacity needs assessment	Aug 2016-Feb 2017
9	Action plan workshop	Mar-Apr 2017
10	2 nd Steering committee group meeting	18 Apr, 2017
11	Validation workshop	17 May, 2017
12	Innovation fair/ Market place	19 May, 2017
13	Training CD to 5/6 niches (Technical aspects, access to bank credit)	Ongoing on September, 2017

Next steps

1. Ongoing capacity development support for the 5/6 niches;
2. Capacity building needs assessment (CBNA) of institutions;
3. Organizing the policy roundtable 2 in Savannakhet Province
4. Other actions (Under FAO and CIRAD Decision)